



Department of Computer Science and Engineering

School of Engineering and Technology

CHRIST (Deemed to be University) - Bangalore

Program: Service Learning (CS682)

Year: 2025-26

Date: 11-12-2025

Weekly Reflection Report

Name & Reg.No: Alina Shaji (2362025)

Austin Sajeev Abraham (2362046)

Bhuvnesh B Erambath (2362053)

Christy Samuel Moses Dsouza (2362056)

Rishabh M Malge (2362195)

Class : 6 BTCS AIML B

Title of Project : Eden Foods Web App

Community Details: Women-Led Small Business- Eden Food Products, Bangalore

ODDSEM:**Month: July**

S.No.	Date	Goals and Objectives	Methodology	Team Work / Individual Contribution
1	July 2, 2025	Begin the service-learning process by identifying potential companies	Searched online and offline for companies suitable for service learning	Individually searched and shortlisted companies
2	July 9, 2025	Reach out to selected companies to inquire about service-learning opportunities	Contacted various companies through calls and emails	Took initiative to communicate with multiple companies
3	July 16, 2025	Explore actual work environments and find suitable service-learning partners	Field visits to different companies and in-person inquiries	Visited companies and gathered necessary information
4	July 23, 2025	Follow-up communication with more companies for confirmation	Continued contacting companies regarding service-learning opportunities	Maintained communication and follow-up individually
5	July 30, 2025	Expand search to ensure confirmation from at least one company	Reached out again to multiple companies for service-learning approval	Continued individual outreach and follow-ups

Month: August

S.No.	Date	Goals and Objectives	Methodology	Team Work / Individual Contribution
6	August 13, 2025	Continue exploring companies and gather service-learning opportunities	Field visits to multiple companies; contacted them via calls/emails	Personally visited and communicated with companies
7	August 20, 2025	Identify suitable companies and follow up for service-learning confirmation	Field visits + ongoing communication with various companies	Independently performed visits and follow-ups
8	August 27, 2025	Finalize a company for service learning	Contacted Eden Food Products (women-run food manufacturing company).	Individually interacted with the company and gathered details

S.No.	Date	Goals and Objectives	Methodology	Team Work / Individual Contribution
			Inquired about company operations	

Month: September

S.No.	Date	Goals & Objectives	Methodology	Team Member Contributions
9	Sept 3, 2025	Finalize project concept & assign responsibilities	Brainstorming session and requirement analysis	Austin: Helped define technical structure and feasibility. Alina: Suggested admin functionality requirements. Bhuvnesh: Proposed design structure for admin dashboard. Christy: Helped draft user flow and UI layout ideas. Rishabh: Documented discussion and finalized roles.
10	Sept 10, 2025	Start website UI development	Used Tailwind CSS & React components based on uploaded web.html	Austin: Started homepage UI, navbar & product section. Alina: Worked on styling and responsiveness for same UI. Bhuvnesh: Began wireframe for admin panel layout. Christy: Provided design suggestions and tested UI display. Rishabh: Started writing documentation for UI standards.
11	Sept 17, 2025	Build product and cart functionality	Created react reusable components from EdenFoodApp.jsx	Austin: Built product card, cart logic and modal popup. Alina: Assisted with UI interactions and product variants. Bhuvnesh: Started basic structure for admin dashboard UI. Christy: Tested cart functionality usability. Rishabh: Updated documentation with screenshots.
12	Sept 27, 2025	Start backend setup and API routes	Express.js server built from server.js	Austin: Created APIs (orders, products, subscriptions). Alina: Helped review backend structure for admin integration. Bhuvnesh: Planned admin data table structure. Christy: Tested frontend-backend connection for future use. Rishabh: Updated documentation on backend endpoints.

Month: October

S.No.	Date	Goals & Objectives	Methodology	Team Member Contributions
13	Oct 1, 2025	Develop admin dashboard skeleton	Created UI using uploaded admin.html	Austin: Ensured admin panel link and routing exists. Alina: Planned how admin functionality connects to backend. Bhuvnesh: Built admin UI layout (tables & sidebar). Christy: Styled UI components (buttons, table rows). Rishabh: Documented admin dashboard features.
14	Oct 22, 2025	Connect admin panel to backend	Integrated admin with API logic from server.js	Austin: Connected order management with update APIs. Alina: Linked login, bulk orders & subscription APIs. Bhuvnesh: Added table dynamic loading. Christy: Tested functionalities & fixed UI alignment. Rishabh: Updated technical documentation routing.
15	Oct 29, 2025	Improve frontend UX features	Added delivery check, WhatsApp ordering and animations	Austin: Implemented delivery check and checkout logic tied to backend. Alina: Added admin notifications for new orders. Bhuvnesh: Added pagination & sorting to admin table. Christy: Adjusted mobile responsiveness and animations. Rishabh: Updated workflow diagrams.

EVENSEM:**Month: November**

S.No.	Date	Goals & Objectives	Methodology	Team Member Contributions
16	Nov 6, 2025	Add login functionality	Integrated /api/login endpoint	Austin: Secured backend login validation. Alina: Connected admin UI login form to backend. Bhuvnesh: Designed login UI page. Christy: Tested login and UI flow. Rishabh: Updated docs with authentication flow.
17	Nov 13, 2025	Test order system end-to-end	Order placement tested using /api/orders	Austin: Debugged order saving logic. Alina: Tested admin update order status. Bhuvnesh: Validated admin panel functionality. Christy: Tested multiple UI cases (empty cart, wrong format, etc.) Rishabh: Updated testing documentation.
18	Nov 20, 2025	Optimize UI	Focused on responsiveness and user experience	Austin: Improved product listing interactions. Alina: Optimized admin loading state and animations. Bhuvnesh: Refined admin sorting features. Christy: Improved mobile design consistency. Rishabh: Finalized refined UI technical notes.
19	Nov 27, 2025	Start final documentation	Documented architecture and screenshots	Austin: Wrote notes for backend architecture. Alina: Documented admin workflow. Bhuvnesh: Provided admin screenshots. Christy: Provided UI screenshots. Rishabh: Compiled final draft.

Month: December

S.No.	Date	Goals & Objectives	Methodology	Team Member Contributions
20	Dec 4, 2025	Final testing & polishing	Bug fixing, cross-device testing and preparing deployment checklist	Austin: Final backend fixes and performance improvement. Alina: Fixed admin logic and data refresh handling. Bhuvnesh: Checked admin UI elements and corrected inconsistencies. Christy: Final UI polishing and usability checks. Rishabh: Updated documentation and test log sheets.
21	Dec 11, 2025	Final integration & submission readiness	Full system validation, documentation review and deployment preparation	Austin: Verified complete deployment readiness and ensured backend stability. Alina: Confirmed admin workflow functionality and user authentication flow. Bhuvnesh: Performed final admin dashboard UI fix and ensured proper data display. Christy: Performed final user-experience testing across devices. Rishabh: Finalized full documentation and prepared project submission formatting.

Signature (Team Member)

Signature (Faculty In charge)